STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

Roy COOPER JAMES H. TROGDON, ITT
GOVERNOR SECRETARY

June 7, 2018

Addendum No. 1

RE: Contract # C204190

WBS # 2018CPT.08.16.10471, Etc

STATE FUNDED

Hoke Scotland Counties

1 Section of US-401, 20 Sections of US-74 Bypass
And 23 Sections Of Secondary Roads

June 19, 2018 Letting
To Whom It May Concern:

Reference is made to the plans (Sketch Maps) and proposal form furnished to you on this
project.

The following revisions have been made to the plans (Sketch Maps):

Sheet No. Revisions
10 Revised to correct the quantity for Incidental Milling on Map # 23

Please void the existing sheet in your sketch maps and staple the revised sheet thereto.

The following revisions have been made to the proposal;

Page No. Revisions
Note added that reads “Includes Addendum No. 1 Dated 06-07-
Proposal Cover 2018”
Table OF Contents Rev1s§d t.o show the addition of Intermediate Contract Time No. 3
and Liquidated Damages
G-2 Revised to add the project special provision entitled “Intermediate

Contract Time No. 3 and Liquidated Damages”

Please void the above listed pages and staple the revised pages thereto.

Mailing Address: Telephone: (919) 7076900 Location:
NC DEPARTMENT OF TRANSPORTATION Fax: (919) 2504127 1020 BIRCH RIDGE DR.
CONTRACT STANDARDS AND DEVELOPMENT Customer Service: 1-877-368-4968 RALEIGH, NC 27610

1591 MAIL SERVICE CENTER

RALEIGH, NC 27699-1591 Website: www.ncdat.gav



C204190 Hoke-Scotland County

On the item sheets the following pay item quantity has been revised:

Item Description Old Quantity New Quantity
005-1330000000-E- Incidental Milling 34,498 SY 5,500 SY
607

The Contractor’s bid must be based on this revised pay item quantity.

The Expedite File has been updated to reflect this revision. Please download the Expedite
Addendum File and follow the instructions for applying the addendum. Bid Express will
not accept your bid unless the addendum has been applied.

The contract will be prepared accordingly.

Sincerely,

DocuSigned by:

fonald €. Davengert, .

FB1B803BA4TA442

Ronald. E. Davenport, Jr., PE

State Contract Officer
RED/jag
Attachments
cc: Mr. Lamar Sylvester, PE Mr. Ray Arnold, PE
Mr. Brandon Jones, PE Ms. Theresa Canales, PE
Mr. Ron Hancock, PE Mr. Mike Gwyn
Mr. Ken Kennedy, PE Ms. Penny Higgins
Ms. Jaci Kincaid Mr. Mitchell Dixon
Ms. Lori Strickland Mr, Alex Foster

Project File (2)



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No. 1 DATED 06-07-2018
DATE AND TIME OF BD oPENING: JUNE 19, 2018 AT 2:00 PM

CONTRACT ID C204190

WBS 2018CPT.08.16.10471, 2018CPT.08.16.10831, 2018CPT.08.16.20471, 2018CPT.08.16.20831,
47772

FEDERAL-AID NO. STATE FUNDED

COUNTY HOKE, SCOTLAND

T.I.LP. NO.

MILES 43.300

ROUTE NO.

LOCATION 1 SECTION OF US-401, 20 SECTIONS OF US-74 BYPASS, AND

23 SECTIONS OF SECONDARY ROADS.

TYPE OF WORK  MILLING, RESURFACING, AND SHOULDER RECCNSTRUCTION.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LECENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE. EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE FRACTICES OF ELECTRICAL, PLUMBING. HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CARCLINA, NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO [S AWARDED ANY FEDERAL - AlID FUNDED PROJECT SHALL COMPLY WITH CHAPTER £7 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THISISA ROADWAY PROPOSAL

$% BID BOND OR BID DEPOSIT REQUIRED
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C204190 2018CPT.08.16.10471, etc G-2 Hoke and Scotland Counties

5. For Independence Day, between the hours of 6:30 a.m. the day before Independence Day and
8:00 p.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours
of 6:30 a.m. the Thursday before Independence Day and 8:00 p.m. the Tuesday afier
Independence Day.

6. For Labor Day, between the hours of 6:30 a.m. Friday and 8:00 p.m. Tuesday.
7. For Thanksgiving, between the hours of 6:30 a.m. Tuesday and 8:00 p.m. Monday.

8. For Christmas, between the hours of 6:30 a.m. the Friday before the week of Christmas Day
and 8:00 p.m. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures are not required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated herein and restore traffic to a 2-lane, 2-way traffic pattern.

The liquidated damages are Eight Hundred Dollars (S 800.00) per hour.
INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:

(5-21-13) 108 SPIGI41

The Contractor shall complete the work required of installing each new inductive loop after the
removal of each existing loop by the milling, patching or resurfacing operations and shall place
and maintain traffic on same.

The date of availability for this intermediate contract time for each inductive loop installation
will be the date when the Contractor elects to disturb the existing inductive loop.

The completion date for this intermediate contract time for each inductive loop installation will
be the date which is seven (7) consecutive calendar days after the date of availability.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(6-18-13) 108 SP1GI14K

The Contractor shall complete the work required of widening including pavement markings and
markers as shown on Map 45.

The date of availability for this intermediate contract time is_July 30, 2018

The completion date for this intermediate contract time is December 16, 2018

The liquidated damages are One Thousand] Dollars (S 1000).00) per calendar day.



Jun 07, 2018 12:37 pm Page 1 of 2
County : Hoke, Scotland
Line [ltam Number Sec Description Quantity Unit Cost Amount
i #
ROADWAY [TEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 1245000000-E SP  SHOULDER RECONSTRUCTION 5023
SMI
0003  1260000000-E SP AGGREGATE SHOULDER BORROW 8,336
TON
0004 1297000000-E 807  MILLING ASPHALT PAVEMENT, *** 207,239
DEPTH Sy
{1-1/27)
0005 1330000000-E 6807 INCIDENTAL MILLING 5,500
SY
o068  1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 355
B25.0C TON
0007 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 49,135
TYPE $9.58 TON
0008  1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 3,288
TON
0009 1704000000-E SP  PATCHING EXISTING PAVEMENT 2,102
TON
0010 2B30000000-N 858 ADJUSTMENT OF MANHOLES 28
EA
0011  2B45000000-N 858 ADJUSTMENT OF METER BOXES OR 16
VALVE BOXES EA
0012 4413000000-E SP  WORK ZONE ADVANCE/GENERAL 5,052
WARNING SIGNING SF
0013  4457000000-N SP TEMPORARY TRAFFIC CONTROL Lump Sum LS.
0014 4510000000-N 1190 LAW ENFORCEMENT 420
HR
0015 4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 65,383
LINES (4, 80 MILS) LF
0016 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 49,975
LINES (4%, 120 MILS) LF
0017 A46B8000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 41,444
LINES (6", 80 MILS) LF
0018 4690000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 30

LINES (6", 120 MILS)

LF




Jun 07, 2018 12:37 pm HEMZED PROPOSAL FOR CONTRACT NO. 204190 Page 2 of 2
County : Hoke, Scotland
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0019 4700000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,460
LINES (12", 90 MILS) LF
0020 4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 612
LINES (24", 120 MILS) LF
0021 4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 48
SYMBOL (80 MILS) EA
0022 481000C000-E 1205 PAINT PAVEMENT MARKING LINES 641,620
{4") LF
0023 4820000000-E 1205 PAINT PAVEMENT MARKING LINES 2,850
(&7 LF
0024 4825000000-E 1205 PAINT PAVEMENT MARKING LINES 260
(12} LF
0025 4830000000-E 1205 PAINT PAVEMENT MARKING LINES 500
{167} LF
0026 4835000000-E 1205 PAINT PAVEMENT MARKING LINES 1,232
(24%) LF
0027 4840000000-N 1205 PAINT PAVEMENT MARKING CHARAC- 28
TER EA
0028 4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL 26
EA
0029 4850000000-E 1205 REMOVAL OF PAVEMENT MARKING 4,963
LINES (4") LF
0030 4900000000-N 1251 PERMANENT RAISED PAVEMENT 364
MARKERS EA
0031 4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 672
EA
0032 7444000000-E 1725 INDUCTIVE LOOP SAWCUT 583
LF

1237/Jund7/Q1093600.23/D119284100000/E32

Total Amount Of Bld For Entire Project :




PRLHECT NO. SHEET KO TOTAL NO
201BCPT,08.16.10471, etc. 10
SUMMARY OF QUANTITIES
PROJECT NO COUNTY | MAP NO AQUTE DESCRIPTION TvP NO [ LANES | LANE|  FINAL | waRM MiIX [ LENGTH [ wiDTH SHOULDER AGGREGATE | 1.5° MILUNG | INGIDENTAL | BASE COURSE, SURFACE ASPHALT PATCHING ADIUST ADJUST METER | INDUCTIVE
TYPE| SURFACE | ASPHALT AECONSTRUCTION | SHOULDER MILLNG 825.0C COURSE, 59.58 | BINDERFOR EXISTING MANHCLES | ORVALVE BOX | LOOP SAWCUT
TESTING REQUIRED BORROW PLANT MIX PAVEMENT
RECHNIRED MI FT SMI TON sY 5¥ 1onS TONS TONS TONS EA EA [
FROM $COT. CO TO SR 1113 [DUFFIE
2018CPT,08.16 JoA7] Hoke 2 SR 1104 !EMING HILL RO AD} 2 2 2wl NO NO 4.04 20 8.08 1,131 600 4,770 320 100
TOTALFDR lAP ND, 32 4.04 B.04 1,131 &00 4,770 320 100
‘ I FADM SR 1443 (HALL kD) TO
201BCPT.08.16.20471 | Hoke 3 SR 1001 {N SHANKEN D) AOBESOM CO. LINE 2 2 | awu NG NO 2.27 2 454 635 ) 2,955 198 300
TOTAL FOR MAPF NO. 23 2.27 .54 635 300 I.E 198 300
FROM SR 1406 (RDCKFISH RD) TO SR
2018CPT.0A. 16 FO4T] | % 24 SR 1461 (KOONLE RD) 1422 (PHILLIPI CH RD} 2 2 2WY NO ND 11 20 2.20 308 200 1,195 80 _LIJ
TOTAL FORA MAP NO. 24 11 230 308 200 1,195 30 200
| EACA# SR 1409 (JOHNSCN MILL RD)
2018CPT.08.16.20471 | Hoke 25 SR 1417 (ADCOX B3] TO SR 1418 {LINDSAY RD) 2 7 Jawuy NO ND 134 22 268 375 300 1785 120 200
TOTAL FOR MAP NO. 25 1.34 2. 375 300 1,795 120 200
| FROM CUMB. COTO SR 1418
2018CPT.08.16. 30471 | Hoke 26 57, 1413 {STONEY PONT) {LINDSAY RD) 2 2 |awe| WO NO 0.62 22 1.64 230 200 975 &5 75
TOTAL FOR MAP NO. 26 0.82 1.54 230 200 §75 65 75
I FROM LIS 201 TO SR 1305 (WAYSIOE
20)BLPT.08.16.20471 Hoke 27 SR 1317 (BROCK BO) DR} 2 2 2WU NO ND 0.59 21 118 166 730 49 50
TOTAL FOR MAP NO. 27 0.59 118 166 230 29 50
| FAOM 401 BUS. TO SR 1406
2018CPT.08. 15 30471 Hoke 28 SR 1491 lSEUﬁLDCLEiDCIL 2w {ROCKFISH RD) 2 2 2WU NO NO 0.7 21 1.40 136 200 800 54 100
TOTAL FOR MAPR Noi UL 1.40 156 200 200 54 100
| I FRCM SR 1409 {JOHNSCN MILL) TO
2018CPT.08.16.20471 | Hoke 29 SR 1412 (S PARKER CHURCH RD) SR 1422 | PHILLIPI CH. RD} 2 2 |awul wNo NO 1.83 2 3.66 540 150 2215 150 75 2 1
TOTAL FOR MAP NO. 29 1.8) .66 540 150 2,135 150 75 2 1
l FROM US 401 TO SR 1409 JDHNSON
201BCPT.08.16.20471 Hoke 30 SR 1411 (N. PARKER OH. RO} MILL) 2 2 2WU NO NO 0.83 23 1.66 232 150 1,100 74 50
TOTAL FOR MAP NO. 30 0.83 1.66 FET] 150 1,100 74 50
2018CPT.08.16.20471 | Hoke | 31 | S 1345 (MIDWAY AD) FROM US AD1 70 DEAD END 2 2 lawu|  wNO NO 0.23 22 D46 £5 200_ 308 20 20
TOTAL FOR MAP ND. 31 033 0.96 &5 200 305 20 20
| FROM 5R 1108 {WILSON RD) TO SR | PATCH
2018CPT.08.16.20471 Hoke X SR 1115 (FOM MCLALIGHLIN RO) 1105 {QLD WIRE RDY ONLY 2 WU ND NO 03 20 25
TOTAL FOR MAP NO. 32 a9 25
| FOM 5R 1113 [DUFFIERD) TOSR | PATCH
2018CPT.08.16.20471 | Hoke 33 SR 1108 [WILSON RD) 1115 (TOM MELAUGHLIN RD) ony | 7 |awu NO NO 1.2 20 10
TOTAL FOR MAP ND. 33 12 0
| I FROM US 401 TO SR 1124 (WALTER | PATCH -
Z01BCPT.0B.16.20471 Hoke E L] SR 1123 {GRAHAM RD) GIASON RADY ONLY 2 2WU NO NO 0.98 20 40
TUTAL FOR MAP NO. 34 0.98 40
| FROM SR 1123 (GRAHAM AD} TO US | PATCH
2019CPT.04.16.20471 | Hoke 35 SR 1124 (WALTER GISSON ROJ 401 ony | 2 fawu ND NO 111 20 15
TOTAL FOR MAFP NO. 35 1.11 15
FROM U5 401 TO SR 1202 (FULFORD | PATCH
JO1BCPT.C8.16.20471 I Hoke 36 SR 1204 (NORTON RD) MCMILLAN RD} ONLY 2 2WU NO NO 212 20 10
TOTAL FOR MAP NO. 36 211 10
l | FROM SR 1203 [TURNPIKE AD} TO | PATCH
201BCPT.08.16.20475 | Hoke 37 SR 1255 (SUMMERWOOD DR) DEAD END oNY § 2 lawu| WO NO D.41 20 26
TOTAL FOR MAP NO. 37 0.41 20
FROM SR 1203 {TURNPIKE RD) TO US | PATCH
J018CPT.CR.16.20471 H.E‘L' 3_! SR 1207 {JOHN RUSSELL RD) 401 ONLY 2 2wl NO NOD 215 20 30
TOTAL FOR MAP NO. 38 .75 0
TOTAL FOR PROJ NO. 2018CFT.08.16.20471 23.22 21.50 3418 1,500 16,860 1,130 1,320 2 1
| 2018CPT.00.16.20831 | Scotland | 39 | SR 1438 (S CALEDONIA 5T) FROM LIS 74 BYP TO US 74 BUS 3 2 [awu] wo ND 1.21 45 32,000 £00 2,690 180 12 11 300
TOTAL FOR MAP ND. 33 121 31,000 600 2,690 180 2 11 300
| | FAOM US 74 BUS TO SA 1323
201BCPT.08.16.20831 | Scotland 40 SR 1438 (N CALEDONIA 5T) {MCFARLAND RD) 2.3 2 2WU NQ ND 1.64 22 2.99 420 2,000 Joq 2,390 160 150 4
TOTAL FBN_ILAP NOD, 40 1.64 2.939 A0 2.000 700 1,390 160 150 L] L]
i | FROM SR 1323 (HIGHLAND RD} TO SR
2018CPT.08.16.20831 | Scotland 41 SH 1425 {LEE'S MILL AD) 1421 {MCINTCSH RD) 2 2 piiit) NO NO 393 22 7.86 1,100 & 4,945 331 150
TOTAL FOR MAP NO, 41 3.53 7.86 1,100 500 4,945 3 150
| EROM SR, 3403 [RIVERTON RD) TO
2018CPT.08.16.2083] | Seotland | 42 SR 1404 [RIVER RD) HOKE CO LINE. 2 2 |awu NO NO 06 Y 120 168 400 635 46 150
TOTAL FOR MAP ND. 42 0.6 1.20 168 400 685 45 150
2018CPT.08,16. 20831 I Scotland l 43 SR 1415 {ARCH MCLEAN) FROM US 15 TO SR 1416 {SEALS RD]} 4 2 2wU NO NOQ 1.25 22 2.50 50 200 2,510 165 100
TOTAL FOR MAP NO. 43 1.28 2.50 350 200 2510 165 100
FROM NC 144 TO SR 1415 (HATTIE
2018CPT.08. 1630831 | Scotland | 44 5R 1411 {ARCH MCLEAN) SHAW) 4 2 lawu|l wo NQ 1.61 0 3 a50 500 2940 193 100
TOTAL FOR MAP ND. 44 1.61 an 450 500 2.940 193 100
TOTALFOR PROJ NO. 2013CPT.08.16.20831 10.24 12.77 2,488 34,000 3,000 16,160 1,07% &50 16 15 300
FROM ROBESON CO [INE TO SR 1003
a7372 Heoke 45 SR 1441 (DAVIS BRIDGE RD) {ARABIA RD] 5 2 2wWU NO YES 047 24 0.95 131 355 105 23
TOTALFOR MAP NO. 45 0.47 0.95 131 355 _105 2
TOTAL FOR PRDI NO, 47772 0.47 0.95 131 355 105 23
|
GRAND TOTAL 43.3 59.23 3,336 207,239 5,500 355 49,135 3,298 2,102 2 16 591
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